Obra Bancos B.D.I. Encargos Sociais
ATERRO lJUI SINAPI - 08/2022 - Rio 21,99% Nao Desonerado:
Grande do Sul Horista: 111,10%
Mensalista: 69,16%
Cronograma Fisico e Financeiro
Item Descrigcao Total Por Etapa 30 DIAS 60 DIAS 90 DIAS 120 DIAS 150 DIAS 180 DIAS
1 SERVICOS PRELIMINARES 100,00% 25,00% 25,00% 25,00% 25,00%
157.766.65 39.441.66 39 441
2 CERCAMENTO 100,00% 25,00% 25,00% 25,00% 25,00%
. . 663.141.43 165.785.36 165.785.36 165.7
3 CONSTRUCAO DE GUARITA E DEPOSITO 100,00% 50,00% 50,00%
65.203.92
4 PAVIMENTAGAO DO ACESSO, ESTACIONAMENTO DE MAQUINAS E AREA 100,00% 25,00% 25,00%
DE MANOBRA JUNTO DAS LAGOAS 402.562,13 100.640,53 100.640,53
5 DRENAGEM PLUVIAL 100,00%
216.099.41
6 DRENO DE EFLUENTES 100,00%
110.901.64
7 DRENO DE GASES 100,00%
192.193.67
8 COBERTURA DO ATERRO 100,00%
4.625.153.46
9 SISTEMA DE MONITORAMENTO DE TALUDES 100,00%
2.166.95
10 ADEQUAGAO E ATERRO DE LAGOAS DE RETENGAO 100,00%
350.712.88
1 CORTINA VEGETAL 100,00%
45.545.14
12 COBERTURA FINAL DO ATERRO 100,00%
271.783.97
Porcentagem 0,56% 0,56% 2,89% 2,89% 4,21% 4,21%
Custo 39.441,66 39.441,66 205.227,02 205.227,02 299.027,85 299.027,85
Porcentagem Acumulado 0,56% 1,11% 4,0% 6,89% 11,1% 15,31%
Custo Acumulado 39.441,66 78.883,32 284.110,34 489.337,36 788.365,21  1.087.393,06
g

Eng. Civil Dorli Pereira da Silva
CREA/RS 13.035



210 DIAS 240 DIAS 270 DIAS 300 DIAS 330 DIAS 360 DIAS 390 DIAS 420 DIAS 450 DIAS 480 DIAS 510 DIAS 540 DIAS 570 DIAS
25,00% 25,00%
100.640,53  100.640,53
16,67% 16,67% 16,67% 16,67% 16,67% 16,65%
36.023.77 36.023.77 36.023.77 36.023.77
16,67% 16,67% 16,67% 16,67% 16,67% 16,65%
16,67% 16,67% 16,67% 16,67% 16,67% 16,65%
32.038.68 32.038.68 32.038.68 8.68 32.038.68
25,00% 25,00% 25,00% 25,00%
1.156.288.37___1.156.288.37___1.156.288.37 1.1
25,00% 25,00% 25,00% 25,00%
541.74 541.74 541.74 541.74
16,65% 16,67% 16,67% 16,67% 16,67% 16,67%
16,65% 16,67% 16,67% 16,67% 16,67% 16,67%
7.583.27 7.592.37 7.592.37 7.592.37 7.592.37 7.592.37
100,00%
1,92% 1,92% 1,22% 1,22% 17,5% 17,5% 17,0% 17,93% 0,93% 0,93% 0,93% 0,93% 4,76%
136.664,30  136.664,30 86.549,76 86.549,76  1.243.379,86 1.243.336,64  1.207.356,09  1.273.272,43 66.056,21 66.056,21 66.056,21 66.056,21  337.840,18
17,23% 19,16% 20,37% 21,59% 39,1% 56,6% 73,6% 91,52% 92,45% 93,38% 94,31% 95,24% 100,0%
1.224.057,36  1.360.721,67 1.447.271,43  1.533.821,19 2.777.201,05 4.020.537,69 5.227.893,78 6.501.166,22 6.567.222,43 6.633.278,64 6.699.334,85 6.765.391,06 7.103.231,25



